
LIBERTY STREET SAFETY IMPROVEMENT STUDY                                                         
 
Department of Transportation and Engineering, Transportation Planning and Urban Design 
 
Design and Public Engagement Schedule 
 
Phase I – Information gathering 
 

1.  Existing conditions survey: 
a. Geometry – roadway, driveways, alleys, radii, alignment 
b. Traffic volumes and movement – high turn locations (like Sycamore south to 

Liberty) 
c. Accident history – any problem locations, trends, possible solutions 
d. Survey 

2. Review of previous plans: 
a. Brewery District Plan 
b. Over the Rhine Plan 
c. Design plans for Central Parkway and Liberty 
d. Design plans for Liberty at Liberty Hill 
e. Traffic impact analyses from development – Casino, Brewery District, OTR 

redevelopment 
f. Understanding of parking needs for residents, business and future business 

3. Public Meetings / Internal Meetings 
a. Meet with Planning, ED and CD and other City agencies 
b. Public meeting with all stakeholders – Residents, Community Councils, 

Institutions and Business Interests - “Are there any concerns with Liberty Street 
today ?”  

Phase II – Conceptual options 
 

4. Development of Alternatives  
a. No build – no curb modifications except for bump-outs as part of a Streetscaping 

project  
b. Minor modifications, similar to those in the OTR plan  
c. Major modifications, similar to those in the Brewery District Plan  
d. Others ? 

5. Public Meetings – Present options for review and prioritizing  
a. Meet with Planning, ED and CD and other City agencies  
b. Present to City Council / Livable Communities, etc 
c. Public meeting with all stakeholders – Residents, Community Councils, 

Institutions and Business Interests - ““which of these alternatives should be 
pursued with further traffic analysis and in regards to viability?” 

 
Phase III – Design 
 

1. Development of Options   
a. Option One 
b. Option Two 
c. Analysis  
d. Traffic simulation model to prepare base condition  
e. Potential geometric changes and lane changes for each alternative 
f. Traffic analysis of alternative design concepts 



g. Cost estimate of alternatives 
h. Comparison matrix of issues – economic redevelopment, pedestrian safety, 

bikes, trucks, other vehicular access, parking, cost 
 

The end of Phase II will result in two options to pursue 
 
Phase IV – Review options 
 

2. Review of Alternatives 
a. Review alternative data and issues 
b. Modify as needed 
c. Potential funding strategies 
d. Phasing Options 

3. Public Meetings – Present options for review and to choose preferred design  
a. Meet with Planning, ED and CD 
b. Present to City Council / Livable Communities, etc 
c. Public meeting with all stakeholders – Residents, Community Councils, 

Institutions and Business Interests – “which of these alternatives should be 
pursued toward final construction documents?” 

4. Select preferred alternative 
5. Research and identify funding options 

 
The end of Phase IV will result in a final preliminary plan  

 
 

Phase V – PS & E (Plans, Specifications and Estimate – the final design for bidding) 
 

1. Construction Documents 
2. Review funding options 
3. Public Meetings – Present final plans (or these can be half way thru the process if issues 

arise), phasing and funding options  
 
The end of Phase V will result in a final plan that has been thoroughly vetted and ready 
for bidding and construction  
 
NOTE : The DOTE / Transportation Planning and Urban Design Division will provide further 
funding to review and schematically plan the west end of Liberty Street, Central Parkway to 
Western Avenue, to assure complete connectivity with I-75 and I-71.   
 


